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(PBW Project No. 1649) 

Re: April 2011 Monthly Report for UAO and April 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the UAO, rather than by the 10th of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the DAO. The Settlement Agreement requires submittal 
of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationlFeasibility Study 
(RI/FS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
Remedial InvestigationlFeasibility Study (RI/FS) Work Plan, including 
preparation and shipment of replacement pages for the Final Baseline Ecological 
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Risk Assessment (BERA) Report (approved by EPA's April 6, 20 11 letter) to 
EPA on April 15, 2011; 

• RI Report activities (SOW Paragraph 39) detailed under Task 9 of the RIlFS 
Work Plan, including preparation and shipment of the Final RI Report to EPA on 
April 6, 2011; and 

• FS activities (SOW Paragraph 44) detailed under Task 10 of the RIlFS Work 
Plan, including preparation and shipment of the Draft FS Report to EPA on April 
14,2011. 

2. Results ofRIlFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RIlFS work - The following actions are 
planned for the next two months: 

• Submittal of replacement pages for the Final RI Report (based on EPA's 
approval with modifications of the Final RI Report received on April 22, 2011); 
and 

• Preparation and submittal of the Interim Final FS Report, pending receipt of EPA 
comments on the Draft FS Report. 

SOW Paragraph 42 requires that the Respondents conduct a presentation to the EPA 
within 15 calendar days following submission of the Final RI Report. In an April 27, 
2011 e-mail.Mr. Miller indicated that such a presentation would not be necessary. 
The Respondents are currently awaiting a letter from EPA confirming its waiver of 
this SOW requirement. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are 
approximately 95% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - No actions were taken during the 
previous month. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - The only remaining Removal Action activities are the 
preparation and submittal of a Removal Action Report Addendum following receipt 
of all outstanding disposal manifests from the Removal Action contractor. It is 
anticipated that this addendum will be submitted during the next reporting period. 
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Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

ING & WHEELER, LLC 

Eric F. Pastor, P .E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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